COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

PERCENT TIME:

Page 1
ESTIMATE RUN 05/13/2020

08:47:40

ESTIMATE NO: 0009 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 263.0

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

21.83 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 127,559,887.58 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 27.28%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 92,757,748.28 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$  34,802,139.30 $ 3,487,352.78
0.00 0.00
34,802,139.30 3,487,352.78
1,755,899.10 246,461.04
36,558,038.40 3,733,813.82
-813,740.28 -96,662.23
0.00 0.00
35,744,298.12 3,637,151.59
0.00 0.00
0.00 0.00
35,744,298.12 3,637,151.59
0.00 0.00
PAYMENT DUE $ 3,637,151.59

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.690
LS 0.000 0.00
115,710.00000 0.690 79,839.90
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 500.000 494.000
EACH 0.000 0.00
435.75000 494.000 215,260.50
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 4.000
EACH 0.000 0.00
1,008.00000 4.000 4,032.00
0025 202-00019 *Removal of Inlet 26.000 4.000
EACH 0.000 0.00
987.00000 4.000 3,948.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.330
EACH 0.000 0.00
23,205.00000 0.330 7,657.65
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 2.000
EACH 1.000 420.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 2,587.000 777.000
LF 236.000 6,195.00
26.25000 1,013.000 26,591.25
0050 202-00037 *Removal of End Section 36.000 17.000
EACH 6.000 1,587.60

264.60000 23.000 6,085.80



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 10.000 10.000
EACH 0.000 0.00
1,211.70000 10.000 12,117.00
0060 202-00090 *Removal of Delineator 746.000 164.000
EACH 5.000 5.35
1.07000 169.000 180.83
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,157.180
Sy 0.000 0.00
8.83000 1,157.180 10,217.90
0075 202-00220 *Removal of Asphalt Mat 98,515.000 31,973.290
SY 4,076.940 35,183.99
8.63000 36,050.230 311,113.48
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 387.290
Sy 0.000 0.00
2.84000 387.290 1,099.90
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 2,951.400
SY 0.000 0.00
8.93000 2,951.400 26,356.00
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 49,584.670
SF 9,364.000 6,742.08

0.72000 58,948.670 42,443.04



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0100 202-00700 *Removal of Light Standard 19.000 18.000
EACH 1.000 807.45
807.45000 19.000 15,341.55
0105 202-00705 *Removal of Light Standard Foundation 13.000 12.000
EACH 1.000 807.45
807.45000 13.000 10,496.85
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 12.000 11.000
EACH 1.000 404.25
404.25000 12.000 4,851.00
0125 202-00810 *Removal of Ground Sign 143.000 69.000
EACH 7.000 298.48
42.64000 76.000 3,240.64
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 0.000 0.00
20,994.75000 0.000 0.00
0140 202-00827 *Removal of Pull Box 25.000 0.000
EACH 5.000 1,155.00
231.00000 5.000 1,155.00
0145 202-01000 *Removal of Fence 58,520.000 31,062.000
LF 14,000.000 4,760.00

0.34000 45,062.000 15,321.08



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 13,616.500
LF 4,990.000 32,784.30
6.57000 18,606.500 122,244.71
0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 12.000
EACH 1.000 812.43
812.43000 13.000 10,561.59
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008  Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000

CBC)--CO # 003
LF 0.000 0.00

32.55000 818.000 26,625.90
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ") 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4)--CO # 003 1,794.000 330.000
LF 541.000 30,674.70
56.70000 871.000 49,385.70
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 52,593.600
LF 3,261.600 10,274.04
3.15000 55,855.200 175,943.88
0205 203-00050  *Unsuitable Material 23,935.610 13,336.030
cY 2,746.260 109,575.77
39.90000 16,082.290 641,683.37
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 174,994.230
cY 14,571.500 211,869.61
14.54000 189,565.730 2,756,285.71
0211 203-00060  Emb Matl (CIP) (FR 21) 0.000 0.000
cY 0.000 0.00
19.72000 0.000 0.00
0215 203-01100 *Proof Rolling 200.000 11.500
HOUR 1.000 152.25
152.25000 12.500 1,903.13
0218 203-01500 Blading 100.000 8.000
HOUR 1.000 204.75
204.75000 9.000 1,842.75
0220 203-01510 *Backhoe 100.000 41.130
HOUR 41.280 8,235.36
199.50000 82.410 16,440.79
0222 203-01550 Dozing 100.000 0.000
HOUR 0.000 0.00
357.00000 0.000 0.00
0225 203-01597 *Potholing 1,200.000 46.250
HOUR 0.000 0.00

263.38000 46.250 12,181.33



CONTID:
PCN:
PROJECT:

CAT NO0200

0230 203-02330

0235

206-00510

0240

207-00205

0245

207-00210

0250

207-00305

0255

207-00310

0260

207-00405

0265

208-00002

0267

208-00011

0270

208-00013

0275 208-00020

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
100.000
HOUR
50.98000
4,438.000
cy
90.30000
31,903.000
cYy
7.04000
48,029.800
cy
5.78000
2,581.000
cYy
18.90000
2,581.000
cy
17.33000
1,200.000
cYy
95.55000
32,000.000
LF
5.20000
88.000
EACH
29.93000
20,000.000
LF
6.80000
10,000.000
LF

1.21000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

41.000
1.000
42.000

164.580
101.850
266.430

13,222.030
3,644.000
16,866.030

39,029.800
0.000
39,029.800

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2,582.000
170.000
2,752.000

0.000
88.000
88.000

15,158.000
2,990.000
18,148.000

4,585.000
2,772.000
7,357.000

Page 7
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
50.98
2,141.16
9,197.06
24,058.63
25,653.76
118,736.85
0.00
225,592.24
0.00
0.00
0.00
0.00
0.00
0.00
884.00
14,310.40
2,633.84
2,633.84
20,332.00
123,406.40
3,354.12
8,901.97
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 208-00021 *Silt Fence (Reinforced) 23,233.000 20,078.000
LF 3,155.000 9,969.80
3.16000 23,233.000 73,416.28
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035  *Aggregate Bag 5,273.000 4,025.000
LF 1,248.000 5,016.96
4.02000 5,273.000 21,197.46
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type III) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 157.000
LF 0.000 0.00
11.25000 157.000 1,766.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00

74.55000 148.040 11,036.38



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 11.000
EACH 3.000 53,689.11
17,896.37000 14.000 250,549.18
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 905.500 624.500
HOUR 281.000 14,325.38
50.98000 905.500 46,162.39
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 11.500
HOUR 8.000 1,325.28
165.66000 19.500 3,230.37
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 407.500
HOUR 113.000 18,604.32
164.64000 520.500 85,695.12
0350 208-00200 Erosion Control Management 1.000 0.200
LS 0.025 42,179.33
1,687,173.19000 0.225 379,613.97
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 7.000 3.000
EACH 0.000 0.00
1,380.46000 3.000 4,141.38
0365 210-00473 *Reset TV Cameras 2.000 0.000
EACH 1.000 5,769.75

5,769.75000 1.000 5,769.75



CONTID:
PCN:
PROJECT:

CAT NO0200

0370 210-00475

0375 210-00810

0380 210-00815

0385 210-00816

0390 210-00825

0395 210-00827

0400 210-04020

0405 210-04025

0410 212-00006

0415 212-00009

0420 212-00022

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset Closed Circuit Television Pole

*Reset Ground Sign

*Reset Sign Panel

Reset Sign Panel (Special)

*Reset Flashing Beacon

*Reset Pull Box

*Modify Inlet

*Modify Structure

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
15,172.50000

3.000
EACH
426.39000
1.000
EACH
266.50000
19.000
EACH
2,201.91000
2.000
EACH
2,742.60000
2.000
EACH
1,575.00000
7.000
EACH
2,625.00000
2.000
EACH
3,675.00000
46.000
ACRE
637.50000
22.000
ACRE
375.00000
10.000
ACRE

1,050.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1.000
1.000

0.500
0.000
0.500

0.000
0.000
0.000

8.000
0.500
8.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

6.460
14.120
20.580

6.830
0.000
6.830

0.000
0.000
0.000

Page 10

ESTIMATE RUN 05/13/2020

AMOUNT
THIS
PERIOD

15,172.50

1,100.96

0.00

9,001.50

08:47:40

CUMULATIVE
AMOUNT

15,172.50

213.20

0.00

18,716.24

0.00

0.00

0.00

0.00

13,119.75

2,561.25

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0425 212-00028

0430 212-00032

0435 213-00004

0437 213-00012

0440 213-00061

0445 213-00150

0450 214-00005

0455 214-01011

0460 214-01012

0465 214-01013

0470 214-01130

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Live Brush Mattress

*Live Brush Fascine

*Live Willow Stakes

*Beaver Dam Analog

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

1.000 0.000
ACRE 0.000
1,366.07000 0.000
79.000 6.440
ACRE 14.120
3,053.57000 20.560
56.000 0.580
ACRE 4.410
642.85000 4.990
13.130 8.130
ACRE 5.000
4,217.20000 13.130
15,600.000 116.000
LB 882.000
2.14000 998.000
21.000 6.430
ACRE 11.640
2,892.86000 18.070
1.000 0.000
LS 0.000
82,657.40000 0.000
850.000 0.000
LF 0.000
18.22000 0.000
660.000 0.000
LF 0.000
26.79000 0.000
3,860.000 0.000
EACH 0.000
3.49000 0.000
825.000 0.000
LF 0.000
50.89000 0.000

Page 11
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
43,116.41
62,781.40
2,834.97
3,207.82
21,086.00
55,371.84
1,887.48
2,135.72
33,672.89
52,273.98
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 13,420.980
SY 0.000 0.00
2.09000 13,420.980 28,049.85
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 3,744.940
SY 2,010.000 10,833.90
5.39000 5,754.940 31,019.13
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,100.000 0.000
SY 1,910.000 12,338.60
6.46000 1,910.000 12,338.60
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 49.000
HOUR 19.660 4,002.19

203.57000 68.660 13,977.12



CONTID:
PCN:
PROJECT:

CAT NO0200

0525 240-00000

0530 240-00010

0535 240-00020

0540 304-06007

0545 403-00720

0550 403-09210

0555 403-33841

0560 403-34841

0565 411-10255

0570 412-00190

0572  420-00102

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Wildlife Biologist

*Removal of Nests

Netting

*Aggregate Base Course (Class 6)

*Hot Mix Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt

*Hot Mix Asphalt (Grading S) (100) (PG 64-22)

*Hot Mix Asphalt (Grading SX) (100) (PG 64-22)

*Emulsified Asphalt (Slow-Setting)

Concrete Pavement (Patching)

Geotextile (Er Cont) (CL 1)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
400.000
HOUR
108.21000
400.000
HOUR
105.87000
3,000.000
SY
13.13000
53,436.000
Ccy
54.69000
2,273.000
TON
172.57000
19,206.000
TON
104.74000
187,843.000
TON
68.09000
65,398.000
TON
73.50000
112,685.000
GAL
3.15000
902.000
SY
126.00000
2,985.070
SY

76.77000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

36.250
0.000
36.250

0.000
0.000
0.000

0.000
0.000
0.000

4,509.220
332.040
4,841.260

91.640
6.720
98.360

0.000
0.000
0.000

11,224.530
1,026.810
12,251.340

0.000
0.000
0.000

4,000.930
194.500
4,195.430

0.000
0.000
0.000

2,985.070
0.000
2,985.070

Page 13
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
3,922.61
0.00
0.00
0.00
0.00
18,159.27
264,768.51
1,159.67
16,973.99
0.00
0.00
69,915.49
834,193.74
0.00
0.00
612.68
13,215.60
0.00
0.00
0.00
229,163.82



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 73,913.320 41,720.210
SY 3,131.990 18,102.90
5.78000 44,852.200 259,245.72
0585  420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 11.000
LF 10.670 4,100.48
384.30000 21.670 8,327.78
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206  *Riprap (6 Inch) 4,966.000 36.300
CY 39.200 3,745.56
95.55000 75.500 7,214.03
0615 506-00212 *Riprap (12 Inch) 2,281.000 571.080
CY 178.940 19,916.02
111.30000 750.020 83,477.23
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 207.540
CY 96.600 14,200.20

147.00000 304.140 44,708.58



CONTID:
PCN:
PROJECT:

CAT NO0200

0630 603-01185

0635

603-01245

0640

603-01305

0645

603-01365

0650

603-01425

0655

603-01545

0660

603-02180

0665

603-05018

0670

603-05024

0675

603-05030

0680 603-05036

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

*18 Inch Reinforced Concrete Pipe (Complete In

*24 Inch Reinforced Concrete Pipe (Complete In

*30 Inch Reinforced Concrete Pipe (Complete In

*36 Inch Reinforced Concrete Pipe (Complete In

*42 Inch Reinforced Concrete Pipe (Complete In

*54 Inch Reinforced Concrete Pipe (Complete In

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

ITEM
DESCRIPTION

Place)

Place)

Place)

Place)

Place)

*23x14 Inch Reinforced Concrete Pipe Elliptical

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8,224.000
LF
95.25000
694.000
LF
131.25000
87.000
LF
162.75000
1,228.000
LF
212.10000
959.000
LF
332.34000
30.000
LF
334.95000
114.000
LF
280.35000
16.000
EACH
997.50000
9.000
EACH
1,155.00000
7.000
EACH
1,365.00000
18.000
EACH

1,627.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,826.770
141.000
1,967.770

110.000
51.000
161.000

75.000
0.000
75.000

665.500
100.000
765.500

236.000
64.000
300.000

12.000
0.000
12.000

108.700
0.000
108.700

8.000
5.000
13.000

5.000
1.000
6.000

7.000
0.000
7.000

16.000
2.000
18.000

Page 15
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
13,430.25
187,430.09
6,693.75
21,131.25
0.00
12,206.25
21,210.00
162,362.55
21,269.76
99,702.00
0.00
4,019.40
0.00
30,474.05
4,987.50
12,967.50
1,155.00
6,930.00
0.00
9,555.00
3,255.00
29,295.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 76.000
LF 0.000 0.00
1,512.00000 76.000 114,912.00
0710 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,725.00000 2.000 9,450.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 6.000
EACH 0.000 0.00
4,935.00000 6.000 29,610.00
0718 604-00305 Inlet Ty C (5 Ft) 2.000 2.000
EACH 0.000 0.00
4,147.50000 2.000 8,295.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
0725 604-25000 *Vane Grate Inlet Special 10.000 0.000
EACH 0.800 7,266.00
9,082.50000 0.800 7,266.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 32.000 12.000
EACH 0.000 0.00

7,570.50000 12.000 90,846.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

0754 604-30005

0755 604-30010

0760 604-30015

0765 604-30020

0768 604-30025

0770 604-31000

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

18.000 2.400
EACH 0.000
8,505.00000 2.400
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.000 2.400
EACH 0.800
10,027.50000 3.200
23.000 0.800
EACH 0.000
11,130.00000 0.800
1.000 0.000
EACH 0.000
7,192.50000 0.000
3.000 1.000
EACH 0.000
4,305.00000 1.000
2.000 2.000
EACH 0.000
5,145.00000 2.000
2.000 2.000
EACH 0.000
7,612.50000 2.000
5.000 0.000
EACH 0.000
9,922.50000 0.000
1.000 0.000
EACH 0.000
12,127.50000 0.000
12.000 1.800
EACH 0.800
18,165.00000 2.600

Page 17
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,412.00
0.00
0.00
8,022.00
32,088.00
0.00
8,904.00
0.00
0.00
0.00
4,305.00
0.00
10,290.00
0.00
15,225.00
0.00
0.00
0.00
0.00
14,532.00
47,229.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 0.000
LF 2,923.000 79,213.30
27.10000 2,923.000 79,213.30
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 3,555.000
LF 1,366.000 233,913.84
171.24000 4,921.000 842,672.04
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 0.000 0.000
LF 0.000 0.00
178.59000 0.000 0.00
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 218.000
LF 0.000 0.00
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 2.000 2,066.06
1,033.03000 2.000 2,066.06
0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 2.000 8,358.54
4,179.27000 2.000 8,358.54
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 1.000 1,199.54

1,199.54000 1.000 1,199.54



CONTID:
PCN:
PROJECT:

CAT NO0200

0822 606-01390

0823

606-01460

0825 606-02005

0830

607-00005

0830

0830

0830

0830

0830

0830

0830

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM

DESCRIPTION

ROADWAY

End Anchor Ty 3K

Median Terminal

*End Anchorage (Flared)

*End Post

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
1,584.45000
0.000
EACH
8,188.95000
26.000
EACH
2,354.54000
216.000
EACH
417.76000
EACH
61.20000
EACH
61.20000
EACH
61.20000
EACH
61.20000
EACH
35.60000
EACH
35.60000
EACH

35.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
2.000
2.000

17.000
0.000
17.000

0.000
0.000
0.000

70.000
0.000
70.000

0.000
120.000
120.000

0.000
25.000
25.000

31.000
0.000
31.000

30.000
0.000
30.000

75.000
0.000
75.000

Page 19
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
4,709.08
4,709.08
0.00
7,101.92
0.00
0.00
0.00
4,284.00
7,344.00
7,344.00
1,530.00
1,530.00
0.00
1,103.60
0.00
1,068.00
0.00
2,670.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 1.000 35.60
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 199.000
EACH 0.000 0.00
0.78000 199.000 155.22

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 199.002
EACH 0.000 0.00
1.62963 199.002 324.30

0830 MATERIAL ALLOWANCE 9 Ga Wire 199.000
EACH 0.000 0.00
5.60000 199.000 1,114.40

0835 607-00010 *Corner and Line Brace Post 499.000 100.000
EACH 0.000 0.00
638.94000 100.000 63,894.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 35.000
EACH 0.000 0.00
102.00000 35.000 3,570.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 66.000
EACH 0.000 0.00
102.00000 66.000 6,732.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 57.000 5,814.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 72.000 7,344.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 15.500
EACH 0.000 0.00
71.20000 15.500 1,103.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 99.250 7,066.60
71.20000 99.250 7,066.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 120.000 8,544.00

71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 399.000
EACH 0.000 0.00
11.20000 399.000 4,468.80

0835 MATERIAL ALLOWANCE Wire Brace Splices 398.974
EACH 0.000 0.00

1.56000 398.974 622.40

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 399.000
EACH 0.000 0.00
3.70341 399.000 1,477.66

0840 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00

2.17000 0.000 0.00

0845 607-11350  *Fence Deer 144,925.000 44,738.000
LF 50.000 393.00
7.86000 44,788.000 352,033.68

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00

1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 29,262.002
LF -50.000 -54.20
1.08400 29,212.002 31,665.81

0845 MATERIAL ALLOWANCE Staples (21 per post) 28,403.867
LF -50.025 -6.96

0.13913 28,353.842 3,944.87

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00
0.13912 71,781.627 9,986.26



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 9,021.997
LF -50.003 -48.44
0.96875 8,971.994 8,691.62

0845 MATERIAL ALLOWANCE Fence Post, Wood 11,520.000
LF 0.000 0.00
0.96875 11,520.000 11,160.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0850 607-11525 Fence (Plastic) 3,891.000 3,238.000
LF 653.000 3,284.59
5.03000 3,891.000 19,571.73

0855 607-11530 *Fence (Special) 1,147.000 0.000
LF 460.000 1,209.80
2.63000 460.000 1,209.80

0860 607-60002 *Game Ramp 61.000 14.000
EACH 0.000 0.00
6,871.91000 14.000 96,206.74

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00
360.70820 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 16.500
EACH 0.000 0.00
360.70820 16.500 5,951.69

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 47.000
EACH 0.000 0.00
38.08525 47.000 1,790.01

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 41.455
EACH 0.000 0.00
56.69470 41.455 2,350.28

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 35.459
EACH 0.000 0.00
80.06700 35.459 2,839.10

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 21.707
EACH 0.000 0.00
24.46600 21.707 531.08

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 2.833
EACH 0.000 0.00
243.30500 2.833 689.28

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 39.999
EACH 0.000 0.00
243.30500 39.999 9,731.96

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 7.000
EACH 0.000 0.00
35.80000 7.000 250.60
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH 0.000 0.00
35.80000 15.000 537.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 31.000
EACH 0.000 0.00
46.20000 31.000 1,432.20
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 47.000
Unit
EACH 0.000 0.00
49.50000 47.000 2,326.50
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 5.500
Unit
EACH 0.000 0.00
139.40000 5.500 766.70
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 40.000
Unit
EACH 0.000 0.00
139.40000 40.000 5,576.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 9.000
EACH 0.000 0.00
49.50000 9.000 445.50
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14Y) 5.000
EACH 0.000 0.00

49.50000 5.000 247.50
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CAT NO0200 ROADWAY
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 4.000
EACH 0.000 0.00
49.50000 4.000 198.00
0865 607-60008 *Game Ramp (Special) 2.000 0.000
EACH 0.000 0.00
5,140.54000 0.000 0.00
0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 3.000
EACH 0.000 0.00
1,260.60000 3.000 3,781.80
0868 607-60105 4 Foot Gate (Spec) 13.000 0.000
EACH 2.000 2,205.00
1,102.50000 2.000 2,205.00
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 7.000 3.000
EACH 0.000 0.00
3,071.81000 3.000 9,215.43
0880 607-60243 *40 Foot Gate (Special) 6.000 0.000
EACH 1.000 1,396.28
1,396.28000 1.000 1,396.28
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2I1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00
0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80
0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00
84,255.40000 0.000 0.00
0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 5.000
EACH 0.000 0.00
24,162.60000 5.000 120,813.00
0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00
92,901.34000 0.000 0.00
0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000
EACH 0.000 0.00
25,888.50000 3.000 77,665.50
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00

104,176.08000 0.000 0.00



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0930

0935 611-00039

0935

0935

0940 611-00041

0940

0940

0945 611-00043

0945

0945

0947 611-00044

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*38 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

44 Ft Deer Guard

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
27,614.40000

1.000
EACH
122,212.44000

EACH
32,792.10000

EACH
7,120.44000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

2.000
EACH
134,261.88000

EACH
5,601.48000

EACH
30,642.57000

0.000
EACH
150,465.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

ESTIMATE RUN
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
27,614.40
0.00
0.00
0.00
32,792.10
0.00
7,120.44
0.00
0.00
0.00
13,518.60
0.00
20,999.40
0.00
0.00
0.00
11,202.96
0.00
61,285.14
0.00
0.00
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CAT NO0200 ROADWAY

0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
36,479.25000 2.000 72,958.50
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002 *Delineator (Type II) 123.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0970 612-00003 *Delineator (Type i) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00

29.85000 0.000 0.00
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 320.000
LF 0.000 0.00
13.87000 320.000 4,438.40
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 568.000
LF 0.000 0.00
22.33000 568.000 12,683.44
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 64.000
LF 313.000 3,928.15
12.55000 377.000 4,731.35
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 0.000
LF 200.000 3,814.00
19.07000 200.000 3,814.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00

1,223.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1045 613-07004

1050 613-07011

1055 613-07023

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1082 613-20000

1085 613-34250

1090 613-34300

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Type Four Pull Box

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

*Luminaire (LED) (5400 Lumens)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (25 Foot)

*Light Standard Metal (30 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1.000 0.000
EACH 0.000
2,640.75000 0.000
18.000 0.000
EACH 2.000
1,223.25000 2.000
9.000 0.000
EACH 2.000
1,904.70000 2.000
3.000 0.000
EACH 0.000
2,640.75000 0.000
1.000 0.000
LS 0.000
259,035.00000 0.000
5.000 0.000
EACH 0.000
1,380.75000 0.000
45.000 0.000
EACH 0.000
948.15000 0.000
4.000 0.000
EACH 0.000
4,252.50000 0.000
11.000 0.000
EACH 11.000
927.15000 11.000
0.000 0.000
EACH 0.000
2,856.00000 0.000
34.000 0.000
EACH 0.000

2,856.00000 0.000

Page 32
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,446.50
2,446.50
3,809.40
3,809.40
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
10,198.65
10,198.65
0.00
0.00
0.00
0.00
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CAT NO0200 ROADWAY

1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
1102 613-40012 Light Std Foundation Spec 0.000 0.000
EACH 0.000 0.00
5,077.80000 0.000 0.00
1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.390
LS -0.390 -18,321.03
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 0.000 0.000
EACH 0.000 0.00
2,969.40000 0.000 0.00
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class ) 3,339.000 0.000
SF 0.000 0.00

35.18000 0.000 0.00
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CAT NO0200 ROADWAY

1140 614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00

2,131.98000 0.000 0.00
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CAT NO0200 ROADWAY

1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00

358.05000 0.000 0.00
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CAT NO0200 ROADWAY

1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00

62,973.75000 0.000 0.00
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CAT NO0200 ROADWAY
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1335 621-00450 *Detour Pavement 42,351.450 41,065.340
SY 1,286.110 91,789.67
71.37000 42,351.450 3,022,622.99
1340 624-20300 Detour Drainage Pipe (Class 0) 7,232.600 5,066.100
LF 73.000 10,445.57
143.09000 5,139.100 735,353.82
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1345  625-00000 *Construction Surveying 1.000 0.267
LS 0.040 50,932.22
1,273,305.60000 0.307 390,904.82
1346  625-00000 Const Surveying (FR21) 0.000 0.000
LS 0.000 0.00
75,500.00000 0.000 0.00
1350 625-00001 *Construction Surveying (Hourly) 300.000 152.500
HOUR 0.000 0.00
183.75000 152.500 28,021.88
1355 625-00015 *Settlement Instrumentation 1.000 0.200
LS 0.170 14,099.04
82,935.55000 0.370 30,686.15
1360 626-00100 *Mobilization (without Autopay) 1.000 0.475
LS 0.017 265,278.19
15,604,599.41000 0.492 7,677,462.91
1361 626-00100 Mobilization (w/o Autopay) (FR21) 0.000 0.000
LS 0.000 0.00
68,193.23000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.343
LS 0.040 16,783.24
419,581.05000 0.383 160,699.54
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.000 0.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 0.000 0.00
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 529.950
GAL 183.310 11,554.03
63.03000 713.260 44,956.78
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 415.660
GAL 0.000 0.00

32.09000 415.660 13,338.53
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1385 627-01010 *Preformed Plastic Pavement Marking (Type I1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) o 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000  *Flagging 8,658.000 2,337.750
HOUR 0.000 0.00
25.20000 2,337.750 58,911.30
1410 630-00003 *Uniformed Traffic Control 8,368.000 2,495.250
HOUR 316.000 30,626.72
96.92000 2,811.250 272,466.35
1415 630-00007 *Traffic Control Inspection 274.000 25.000
DAY 5.000 525.00
105.00000 30.000 3,150.00
1420 630-00012 *Traffic Control Management 2,353.000 322.000
DAY 29.000 28,623.00
987.00000 351.000 346,437.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426 900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 0.000
DAY 7.500 9,133.35
1,217.78000 7.500 9,133.35
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00

787.50000 0.000 0.00
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1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
1440 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15.500
EACH 0.000 0.00
42.00000 15.500 651.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455  630-80344 *Construction Traffic Sign (Special) 2,444.000 240.000
SF 57.000 1,047.66
18.38000 297.000 5,458.86
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00

8,557.50000 0.000 0.00
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1490 630-80370

1495 630-80378

1500 630-80380

1505 630-80401

1510 630-80415

1515 630-80511

1516  630-80520

1520 630-85006

1525 630-85010

1530 630-85041

1535 630-86802

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

Concrete Barrier (Temporary)

Glare Screen (Temporary)

*Traffic Cone

*Delineator (Type I) (Temporary)

*Advanced Warning Flashing or Sequencing Panel (C

Type)

*Mobile Pavement Marking Zone

Mobile Pvmt Mkg Zone CO # 003--DAY

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
91,377.000
LF
46.13000
6,078.000
LF
32.93000
10.000
EACH
17.54000
22.000
EACH
36.75000
10.000
DAY
52.50000
0.000
LS
1,317.86000
15.000
DAY
1,317.86000
4.000
EACH
6,782.17000
41.000
EACH
10,258.73000
1,924.000
DAY
661.50000
273.000
DAY

109.20000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

43,520.500
906.000
44,426.500

1,650.500
0.000
1,650.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

17.500
0.000
17.500

443.000
57.000
500.000

26.000
0.000
26.000

Page 41

ESTIMATE RUN 05/13/2020

AMOUNT
THIS
PERIOD

41,793.78

0.00

37,705.50

08:47:40

CUMULATIVE
AMOUNT

2,049,394.45

54,350.97

0.00

0.00

0.00

0.00

0.00

0.00

179,527.78

330,750.00

2,839.20
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1540 632-00000 *Night Work Lighting 1.000 0.500
LS 0.050 10,382.17
207,643.30000 0.550 114,203.82
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -27,694.090
FA -9,288.840 -9,288.84
1.00000 -36,982.930 -36,982.93
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -34,021.820
FA -9,887.090 -9,887.09
1.00000 -43,908.910 -43,908.91
1565 700-70023  F/A On-The-Job Trainee 150,000.000 11,905.000
FA 650.000 650.00
1.00000 12,555.000 12,555.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1595 700-70034 F/A Rail Road License Fee 17,236.800 17,236.800
FA 0.000 0.00
1.00000 17,236.800 17,236.80
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 60,938.840
FA 26,803.500 26,803.50
1.00000 87,742.340 87,742.34
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 22,972.000
FA 69,339.360 69,339.36
1.00000 92,311.360 92,311.36
1711 206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 209.330 209.330
CcY 0.000 0.00
290.85000 209.330 60,883.63
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782 Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784 Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

31,710.00000 0.500 15,855.00
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1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
32,655.00000 0.500 16,327.50
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
36,960.00000 0.500 18,480.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.000
LS 0.250 8,400.00
33,600.00000 0.250 8,400.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00

15,855.00000 0.000 0.00
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1806 206-01797 Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798 Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799 Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 1.000
EACH 0.000 0.00
7,633.50000 1.000 7,633.50
1931 601-01000 Conc CL B Category 200--CO # 003 112.000 81.940
cYy 2.120 3,060.75
1,443.75000 84.060 121,361.63
1932 601-01025 Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00

5,105.10000 10.770 54,981.93
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1951 606-00301  Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- co# 3,663.000 0.000
003
LF 0.000 0.00
30.02000 0.000 0.00
3000 900-00022  Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
sy 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 97,084,109.36 $ 2,173,906.60 $28,207,889.64
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00
144,826.54000 1.500 217,239.81
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 3,617.000
cY 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00

290.85000 0.000 0.00
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1715 206-00100 *Structure Backfill (Class 1) 6,535.000 0.000
cY 1,091.500 39,916.16
36.57000 1,091.500 39,916.16
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
CY 1,090.500 20,457.78
18.76000 1,090.500 20,457.78
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00

36,960.00000 0.000 0.00
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1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00

43,890.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1825

1830

1835

1840

1845

1850

1855

1860

1865

1870

1875

206-01801

206-01802

206-01810

206-01811

206-01816

206-01817

206-01818

206-01819

210-00500

210-00530

420-00000

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

*Geomembrane

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
25,200.00000

0.000
LS
13,650.00000

1.000
LS
55,684.79000

1.000
LS
55,684.79000

0.000
LS
213,570.00000

0.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
0.000
EACH
7,633.50000
4.000
SF
190.58000
1,965.000
SY

11.32000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.700
0.225
0.925

0.700
0.225
0.925

0.000
0.000
0.000

0.000
0.000
0.000

0.700
0.000
0.700

0.700
0.000
0.700

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 50
ESTIMATE RUN 05/13/2020

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
12,529.08
51,508.43
12,529.08
51,508.43
0.00
0.00
0.00
0.00
0.00
83,226.67
0.00
21,801.72
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 51

PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1880 502-00460 Pile Tip 36.000 20.000
EACH 0.000 0.00
196.98000 20.000 3,939.60
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,602.810 2,068.520
LF 0.000 0.00
97.07000 2,068.520 200,791.24
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 41.150
Section 502.13)
LF 0.000 0.00
77.66000 41.150 3,195.71
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 1,224.040
LF 0.000 0.00
403.16000 1,224.040 493,483.97
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 722.330
LF 0.000 0.00
639.56000 722.330 461,973.37
1905 513-00600 *Bridge Drain 6.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
Sy 0.000 0.00
21.16000 0.000 0.00
1915 515-00400 *Concrete Sealer 427.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00

252.47000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00

1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00

1921 518-01004 Br Expan Device (0-4 In) 873.000 85.000
LF 0.000 0.00
255.45000 85.000 21,713.25

1921 MATERIAL ALLOWANCE Expansion Device 209.000
LF 0.000 0.00
102.60000 209.000 21,443.40

1921 MATERIAL ALLOWANCE Expansion Device 248.000
LF 0.000 0.00
102.60000 248.000 25,444.80

1921 MATERIAL ALLOWANCE Expansion Device 331.000
LF 0.000 0.00
102.60000 331.000 33,960.60

1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00

31.44000 0.000 0.00

1930 601-01000 *Concrete Class B 0.000 0.000
cYy 0.000 0.00
1,443.75000 0.000 0.00

1935 601-03040 *Concrete Class D (Bridge) 4,571.000 506.570
cY 127.400 89,808.08
704.93000 633.970 446,904.47

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cYy 0.000 0.00
1,245.25142 0.000 0.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0009

COLORADO DEPARTMENT OF TRANSPORTATION

Page 53
ESTIMATE RUN

CAT NO0300

1935

1935

1936

1940

1945

1950

1955

1960

1965

1965

1970

900-00006

601-40301

602-00020

606-00301

606-10700

606-11010

606-11030

607-53005

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor
1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

*Bridge Rail Type 7

Bridge Rail Type 10R

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail Hardware

*Fence Chain Link (Special)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
t
cY
704.93000
002,
cYy
704.93000
149,128.080
DOL
1.00000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF
30.02000
621.000
LF
98.64000
472.000
LF
152.70000
1,362.000
LF
154.43000
LF
73.80000
286.000
LF

87.40000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

115,335.600
33,792.480
149,128.080

0.000
0.000
0.000

123,703.900
98,038.700
221,742.600

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

624.000
0.000
624.000

0.000
0.000
0.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
33,792.48
149,128.08
0.00
0.00
121,567.99
274,960.82
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
46,051.20
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 0.000
BT58
) LF 0.000 0.00
312.06000 0.000 0.00
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 1,943.999
LF 0.000 0.00
7.38527 1,943.999 14,356.96
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 1,081.000 208,892.44
193.24000 1,081.000 208,892.44
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 0.000
BT66
) LF 0.000 0.00
324.89000 0.000 0.00
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 5,423.000
LF 0.000 0.00

15.88452 5,423.000 86,141.75
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2,554.000
LF 0.000 0.00
189.03000 2,554.000 482,782.62
CAT 0300 CURRENT AMT$ 11,557,219.28 $ 539,493.09 $ 4,010,536.96
CAT NO0310 Walls

1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 29,932.000
CY 945.000 18,900.00
20.00000 30,877.000 617,540.00
2005 206-00050 *Structure Backfill (Special) 3,520.000 3,520.000
cY 0.000 0.00
85.49000 3,520.000 300,924.80
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 31,720.000
CY 2,086.000 76,285.02
36.57000 33,806.000 1,236,285.42
2015 206-00200 *Structure Backfill (Class 2) 2,745.000 2,745.000
cY 0.000 0.00
21.00000 2,745.000 57,645.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 17,810.000
CY 1,718.000 32,229.68
18.76000 19,528.000 366,345.28
2025 420-00000 *Geomembrane 15,929.000 6,750.000
SY 1,159.000 13,119.88
11.32000 7,909.000 89,529.88
2030 504-04420 *Precast Panel Facing 54,320.000 23,077.000
SF 3,751.000 105,703.18
28.18000 26,828.000 756,013.04
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
CY 6.400 9,431.55

1,473.68000 6.400 9,431.55
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2040 515-00400 *Concrete Sealer 10,619.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 34.000
CY 10.800 6,022.94
557.68000 44.800 24,984.06
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 16,803.000 25,372.53
1.51000 16,803.000 25,372.53
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 296.000
LB 158.000 195.92
1.24000 454.000 562.96
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 464.000
SY 72.000 1,512.00
21.00000 536.000 11,256.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00

132.83000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 05/13/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2090 606-11030 *Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00

CATO0310 CURRENT AMT$ 18,057,804.32 $ 288,772.70 $ 3,607,970.40
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 2.550 163,003.85
63,923.08000 2.550 163,003.85
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.850 497,412.59
585,191.28000 0.850 497,412.59
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 1.700 59,086.99
34,757.05000 1.700 59,086.99
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 3.400 12,138.00
3,570.00000 3.400 12,138.00

CAT 0400 CURRENT AMT$ 860,754.62 $ 731,641.43 $ 731,641.43

PROJECT TOTAL CURRENT AMT $27,559,887.58 $ 3,733,813.82  $36,558,038.43



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 05/13/2020

08:47:40

ESTIMATE NO: 0009 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 263.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

21.83 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2020 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,095,358.35 13,673.54

PERCENT COMPLETE: 27.00% TOTAL EARNINGS 1,095,358.35 13,673.54

FUNDS AVAILABLE: $ 2,960,962.14  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,095,358.35 13,673.54

TOTAL CLAIMS: $ 0.00 RETAINAGE -30,601.37 -159.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,064,756.98 13,514.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,064,756.98 13,514.37
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,514.37
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 05/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
CcY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
SY 0.000 0.00

11.32000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 05/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 3,242.000
SF 0.000 0.00
28.18000 3,242.000 91,359.56
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
5% 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 68.400
CcY 0.000 0.00

704.93000 68.400 48,217.21
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PCN: 22927-BID ESTIMATE RUN 05/13/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0009 08:47:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 6.800
cY 0.000 0.00
557.68000 6.800 3,792.22
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 12,663.000
LB 0.000 0.00
1.24000 12,663.000 15,702.12
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65



ESTIMATE NO: 0009

COLORADO DEPARTMENT OF TRANSPORTATION

Page 5
ESTIMATE RUN 05/13/2020

CONTID: C22927-COMBO

PCN: 22927-BID

PROJECT: FBR0252-486

REF ITEM ITEM

NO NO DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NOO0300 Bridge Enterprise

0160 625-00000 Construction Surveying (Bridge Enterprise)

0165 626-00100

Mobilization (without Autopay) (Bridge Enterpri

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise

1.000
LS
53,054.40000

se) 1.000
LS
334,724.12000

0.000
FA
1.00000

CAT 0300

0.700
0.100
0.800

0.200
0.025
0.225

0.000
0.000
0.000

CURRENT AMT$  4,056,320.49

PROJECT TOTAL CURRENT AMT $ 4,056,320.49

08:47:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,305.44
42,443.52
8,368.10
75,312.93
0.00
0.00

13,673.54 $ 1,095,358.38



